PLAYBOOK NO. 06 · ROLLOUT

The first 90 days of AI.

A practical, week-by-week plan to move from decision to everyday use, with clear owners, safe settings and results your board will believe.

INSIDE

Contents

A week-by-week plan that takes AI from a leadership decision to an everyday habit, with the roles, training, communications and board reporting to match.

Foreword 03

Introduction 04

01 Days 1 to 30: Foundations 06

02 Days 31 to 60: Pilot 10

03 Days 61 to 90: Prove, scale, embed 15

FOREWORD

The decision to adopt AI takes a meeting. Making it stick takes a plan.

Most leadership teams have already agreed that AI matters. The harder question is what happens on Monday morning. Who does what, in which order, and how will anyone know whether it is working?

Ninety days is long enough to set solid foundations, run a proper pilot and prove value, and short enough to keep energy high. It also fits neatly into a quarter, which makes it easier to report and to fund.

This playbook is the execution plan. Our first playbook covered where AI helps and the principles of good adoption. This one turns those principles into weeks, owners, outputs and decisions, so you can start with confidence and finish the quarter with evidence.



The Transputec team
Transputec

INTRODUCTION

Three months, three jobs.

Each month has one purpose. Get the foundations right, test with real people on real work, then prove the value and scale what works. Rushing a stage almost always costs more time later.

Days 1 to 30: Foundations

Name an owner, agree a policy, choose tools, configure security and recruit champions.

Days 31 to 60: Pilot

Train a pilot group, run focused use cases and measure results against a baseline.

Days 61 to 90: Prove and scale

Decide what scales, extend access team by team and build AI into how work is done.

Ninety days from now, AI should be part of how work gets done, not a project people talk about.

Every week in this plan has an owner, an output and a reason. Keep to the rhythm and the results follow.

01

PART 01

Days 1 to 30.

Foundations first. Decisions made this month save weeks of rework later.

01 Why the first month matters

02 Weeks 1 to 4

03 Security settings to switch on

FOUNDATIONS

The first month is about decisions, not demos

> **Settle the owner, the rules and the settings before you invite anyone in.**

It is tempting to start with a showcase: a room full of people watching an assistant write a proposal in seconds. Demos create excitement, but excitement without foundations leads to the same pattern every time. People try the tool, use personal accounts when the approved one is slow to arrive, and the organisation loses track of where its data has gone.

The first thirty days should instead settle five things. Who owns AI adoption. What the rules are. Which tools are approved. How those tools are configured. And who in each team will help colleagues get started. None of these needs to be perfect, but each needs a clear, written answer.

The owner matters most. Pick a senior person with enough authority to make decisions and enough time to follow through. They do not need to be technical. They need to be organised, credible with colleagues and willing to report honestly on what is and is not working.

The policy should be short. Two pages that people actually read are worth more than twenty that nobody opens. Cover which tools are approved, what data can and cannot be used, who checks AI output before it matters, and how to raise a concern.

Tool choice and security settings belong together. Business plans from the major providers offer controls that consumer plans do not: single sign-on, admin consoles, data retention settings and assurances on training use. Turn these on before anyone logs in, not after.

Finally, recruit champions. Look for people who are curious, respected by their peers and good at explaining things. They will carry the pilot next month, so give them early access now and ask them to collect questions from their teams.

WEEKS 1 TO 4

The foundations month, week by week

Each week ends with something written down. If an output is missing, the next week waits.

WEEK	FOCUS	DONE WHEN
Week 1	Appoint the AI owner and agree the quarter's goals with the leadership team.	Owner named, three goals written, budget confirmed.
Week 2	Draft the acceptable use policy and choose approved tools.	Policy drafted, tool shortlist agreed with IT and data protection.
Week 3	Configure tools: sign-on, admin roles, data settings, logging.	Security settings checked and signed off by IT.
Week 4	Recruit champions, pick pilot use cases, set baselines.	Champions named in each pilot team, use cases and measures agreed.
Throughout	Brief the leadership team, answer early questions and log decisions.	A short weekly note from the owner to leaders, with decisions recorded.

01



Security settings to switch on first

Business plans include controls that protect your data. They only work if someone configures them before the pilot begins.

IDENTITY

Connect the tool to single sign-on and multi-factor authentication. Remove access automatically when people leave.

DATA

Confirm business data is not used for model training. Set retention to match your policy.

ACCESS

Limit admin rights. Check that connected email and files respect existing permissions.

VISIBILITY

Turn on audit logs and usage reports, and decide who reviews them and how often.



OWNER

Your IT lead, with data protection sign-off

Bring this to the monthly review, with a date for each action.

02

PART 02

Days 31 to 60.

A focused pilot with real people, real work and a clear way of measuring results.

01 Running the pilot

02 Pilot use cases

03 Training plan

04 Communications plan

WEEKS 5 TO 8

Run a pilot that produces evidence

Keep the group small enough to support well and varied enough to learn from.

01 **Week 5: Launch and train**

Give the pilot group access, run hands-on training and share the policy in person.

02 **Week 6: Work the use cases**

Each pilot member applies AI to agreed tasks and notes time taken and quality.

03 **Week 7: Check in and adjust**

Champions run a short session to share what works, fix problems and refine prompts.

04 **Week 8: Measure and capture**

Compare results with the baseline, collect examples and record risks or near misses.

05 **Every week: Keep a log**

One shared place for wins, problems, questions and good prompts, owned by the champions.

REMEMBER

A pilot without a baseline produces opinions. A pilot with one produces evidence.

PILOT USE CASES

Choosing pilot work you can measure



CLIENT SERVICES

Drafting replies to common requests

THE TASK

Answering routine client questions by email.

BASELINE

Average time per reply and how often a reply needs rework.

MEASURE

Time saved per reply and reviewer quality scores.

DONE WHEN

Most drafts need only light edits before sending.



FINANCE

Month-end commentary

THE TASK

Writing variance explanations for the management pack.

BASELINE

Hours spent drafting commentary each month.

MEASURE

Hours saved and number of corrections at review.

DONE WHEN

Commentary is drafted faster with no loss of accuracy.



OPERATIONS

Meeting notes and actions

THE TASK

Turning internal meetings into notes and action lists.

BASELINE

Time to circulate notes and how often actions are missed.

MEASURE

Speed of circulation and completeness of actions.

DONE WHEN

Notes go out the same day and attendees trust them.

TRAINING PLAN

Who learns what, and when

Training is where most rollouts succeed or fail. Teach the craft, not just the buttons.

AUDIENCE	FORMAT	WHAT THEY LEARN
Leadership team	One working session.	What AI can and cannot do, the policy, and how to read the results.
AI owner	Ongoing, with your provider.	Admin settings, usage reports and how to run the pilot.
Champions	Two hands-on sessions.	Briefing an assistant well, checking output and coaching colleagues.
Pilot group	Hands-on workshop plus drop-ins.	Their own use cases, safe data handling and how to verify answers.
Team leaders	Short briefing, then regular check-ins.	How to spot good use cases, support their people and review AI-assisted work.
Everyone else	Short briefing before access.	The policy, approved tools and where to get help.

COMMUNICATIONS PLAN

What to say, and when to say it

People fill silence with worry. A few clear messages at the right moments keep trust high.

MOMENT	WHAT TO SAY	WHO SAYS IT
The decision	Why we are adopting AI, what it is for and what it is not for.	Chief executive or managing director.
Policy launch	The rules in plain English, and why they protect everyone.	The AI owner, with IT.
Pilot start	Who is involved, what they are testing and how to follow along.	The AI owner and champions.
Pilot results	What worked, what did not and what happens next.	The AI owner, with real examples.
Wider rollout	When each team gets access, and what training comes with it.	Team leaders, supported by champions.
Day 90 and after	What changed, what we learned and how AI will be supported from here.	The executive sponsor.

03

PART 03

Days 61 to 90.

Prove the value, extend what works and make AI part of the routine.

01 Weeks 9 to 13

02 Deciding what scales

03 Roles and risks

04 What to tell the board

WEEKS 9 TO 13

From pilot results to everyday use

The final month turns evidence into decisions and decisions into habits.

Week 9: Review the evidence

Score each use case against its baseline. Keep, adjust or stop.

Week 10: Decide the next wave

Choose the teams and use cases for wider rollout, with owners and dates.

Week 11: Extend access

Train the next wave, led by champions who were in the pilot.

Week 12: Embed in process

Write AI steps into procedures, templates and onboarding.

Week 13: Report and reset

Present results to the board and agree the next quarter's plan.

> Stopping a use case that did not work is a good result. It frees time for the ones that did.

PROVE AND SCALE

Deciding what earns a place in the routine

> **Scale what passed the test. Fix what nearly did. Stop the rest.**

By day sixty you will have a pile of evidence: time logs, quality scores, examples and a few stories. The temptation is to declare success and roll everything out. Resist it. The value of the pilot is that it lets you choose.

Score each use case on three things. Did it save meaningful time or improve quality against the baseline? Did people keep using it once the novelty wore off? And did it stay within the policy without constant supervision? A use case that passes all three is ready to scale. One that passes two may need better prompts or training. One that passes fewer should usually stop.

Scaling works best in waves. Pick the next two or three teams, give each a named lead and a champion from the pilot, and repeat the training that worked. Resist giving everyone access on the same day. Support spreads thin, early problems multiply and the good stories get lost in the noise.

Embedding is the step most rollouts skip. If a task now starts with an AI draft, the procedure should say so, along with who checks the output and what good looks like. Templates, prompt libraries and onboarding materials should be updated to match. That is how AI stops depending on enthusiasts and becomes part of the job.

Finally, keep the owner in place beyond day ninety. The plan ends, but the work does not. Models change, new features arrive and people move roles. A light quarterly rhythm of review, training and reporting keeps the gains from fading.

Be honest about what you learned along the way. Some use cases will have disappointed, some risks will have proved smaller than feared and others larger. Recording those lessons, and sharing them openly, builds the credibility you will need when you ask for the next round of time and budget.

ROLES

Who does what in the first 90 days

Small teams can combine roles, but every one of these jobs needs a name against it.

ROLE	RESPONSIBLE FOR	TIME NEEDED
Executive sponsor	Sets direction, removes blockers and champions the plan at the top.	An hour a week, plus key meetings.
AI owner	Runs the plan, reports progress and makes day-to-day decisions.	A significant part of their week.
IT lead	Tool setup, security settings, access and support.	Heavy in month one, lighter after.
Data protection lead	Reviews the policy, data settings and supplier terms.	Focused effort in month one.
Champions	Coach colleagues, run check-ins and keep the shared log.	A few hours a week during the pilot.
Team leaders	Pick use cases, free up time and support their people.	Regular check-ins with the owner.

RISKS

The risks worth planning for

Plot rollout risks by how likely they are and how much damage they would do. Plan hardest for the top right.

↑ IMPACT

PREVENT

Sensitive data in the wrong tool

Less common with good settings, but serious. Approved tools, clear rules and logging.

PLAN HARDEST

Adoption fades after launch

The most common failure. Champions, training and visible results keep use alive.

MONITOR

A supplier changes terms or features

Rare in a single quarter. Note it and review at renewal.

MANAGE

Uneven quality of AI output

Frequent but contained. Human review and shared prompts raise the floor.

LIKELIHOOD →

BOARD REPORTING

What to report to the board at day 90

Boards want a short, honest picture: what changed, what it cost, what is next and what could go wrong.

Results against goals

The three goals set in week one, with evidence for each and an honest view of any gaps.

Value and adoption

Time saved, quality changes and active use, with two or three real examples from staff.

Risk and compliance

Incidents or near misses, how they were handled and any changes to policy or settings.

The next quarter

Which teams and use cases come next, the support needed and the budget required.

> Keep it to two pages. A board that trusts the report will back the next stage.

BEFORE DAY ONE

Questions to settle before you start the clock

Agree these answers as a leadership team, then write them down.

OWNERSHIP AND GOALS

? Who owns this plan, and do they have the time to run it?

? What three results would make this quarter a success?

? Which teams will pilot, and why them?

SAFETY AND SUPPORT

? Which tools are approved, and are their security settings in place?

? Who checks AI output before it reaches a client or a decision?

? Who will people ask when they get stuck?

CHECKLIST

Your 90-day rollout at a glance

Use this as the agenda for the owner's weekly check-in.

- [ ] **Owner, sponsor and goals agreed**
  By the end of week one.
- [ ] **Policy published and tools approved**
  Plain language, signed off by data protection.
- [ ] **Security settings configured and checked**
  Before anyone outside IT logs in.
- [ ] **Champions recruited and trained**
  At least one in each pilot team.
- [ ] **Baselines captured for each pilot use case**
  Time and quality, before the pilot starts.
- [ ] **Pilot reviewed and next wave chosen**
  Keep, adjust or stop for every use case.
- [ ] **Board report delivered and next quarter planned**
  With an owner in place beyond day ninety.

GLOSSARY

Words worth knowing

Executive sponsor

The senior leader who backs the plan and removes obstacles.

AI owner

The person accountable for running the rollout and reporting results.

Champion

A colleague who helps their team adopt AI and shares what works.

Pilot

A time-limited test with a small group, designed to produce evidence.

Baseline

How long a task takes, and how good the result is, before AI is introduced.

Use case

A specific task where AI is applied, with a clear owner and measure.

Acceptable use policy

The rules for how staff may use AI tools and data.

Single sign-on

Logging in to many tools with one company account, managed centrally.

Audit log

A record of who used a tool, when and how, for review and investigation.

Data retention

How long a tool keeps your prompts, files and outputs.

Wave

A group of teams given access together during a staged rollout.

Human in the loop

A person reviews AI output before it is used or acted on.

TRANSPUTEC

Ready to start the clock?

We help organisations plan and run their first 90 days of AI: tool selection, secure configuration, champion training and the reporting that keeps boards on side.

Plan your 90-day rollout

transputec.com

ALSO IN THE SERIES

No. 07 · Ask better